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PROGRESS REPORT NO. 80 

TO: Dr. Laura Buelow – U.S. Environmental Protection Agency (EPA) - via Email 
Matt Wilkening – U.S. Environmental Protection Agency (EPA) - via Email 

FROM: Marko Adzic – Teck American Incorporated (TAI) 

DATE: March 10, 2013 FILE NO: 01-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 80 Month Ending February 2013 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of activities completed during the past month 
in compliance with the aforementioned Agreement. It is also intended to provide a brief 
summary of pending and on-going activities. 

A revised draft final version of the Quality Assurance Project Plan (QAPP) for the Phase 
2 Sediment Study document was submitted on February 19, 2013.  Similarly, a draft 
QAPP for the Bossburg Beach expanded sediment study was submitted for review and 
comment on February 25, 2013.  The final fish tissue data summary report as approved 
on March 1, 2013 was posted on the public domain of the project website.  Additional 
documents (e.g., reports) being revised by TAI based on comments received include the 
draft final surface water data summary report and the draft beach sediment data summary 
report.  Although due dates have not been assigned by EPA for the aforementioned data 
summary reports, TAI is working towards revising both documents as soon as possible 
with the intent of submitted revised documents for EPA’s review in April 2013.  TAI 
continues to review and comment on the white sturgeon draft data summary report 
prepared by the U.S. Geological Survey for EPA.  Comments will be submitted 
electronically this month. 

Based on recent electronic communications received by Industrial Economics, Inc. TAI 
understands that the systematic error identified within the STATA® code for the 
recreational use survey has been corrected.  TAI is in the process of reviewing the edits.  
Upon confirming that the error has been corrected this month, the data and associated 
STATA® code will be reloaded to the project database.  It is anticipated that with the 
correct data, a revised data summary report for the recreational use survey as drafted by 
Industrial Economics, Inc. for the U.S. Department of the Interior will be made available 
for a final review in the very near future. 
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Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-623-4585. 


